



CCO #001

P&C Construction Inc.
1037 W Main Street
Chattanooga, Tennessee 37402
Phone: 423 493 0051

Project: 250035 - UCF One Central Plaza 7&8
832 Georgia Ave
Chattanooga, Tennessee 37402

Subcontract Change Order #001: CE #001 - Extra Shade at Office

CONTRACT COMPANY:	Read Window Products LLC 5900 Weisbrook Lane Knoxville, Tennessee 37909	CONTRACT FOR:	25-0035-12500:Window Treatments
DATE CREATED:	3/26/2025	CREATED BY:	Guy Campbell (P & C Construction, Inc.)
CONTRACT STATUS:	Pending - Proceeding	REVISION:	0
REQUEST RECEIVED FROM:		LOCATION:	
DESIGNATED REVIEWER:		REVIEWED BY:	
DUE DATE:		REVIEW DATE:	
INVOICED DATE:		PAID DATE:	
REFERENCE:		CHANGE REASON:	Client Request
PAID IN FULL:	No	EXECUTED:	No
ACCOUNTING METHOD:	Amount Based	SCHEDULE IMPACT:	
FIELD CHANGE:	No	SIGNED CHANGE ORDER RECEIVED DATE:	
		TOTAL AMOUNT:	\$649.00

DESCRIPTION:
CE #001 - Extra Shade at Office 814
Added a window shade at Office 814 which was shown on A and ID drawings as a storage room.

ATTACHMENTS:
[UCF One Central Plaza Change Order--3-24-2025.pdf](#)

CHANGE ORDER LINE ITEMS:

#	Budget Code	Description	Amount
1	12-12500.000.Subcontract Window Treatment.Subcontract	Office 814 Shade	\$649.00
Grand Total:			\$649.00

The original (Contract Sum)	\$ 15,910.00
Net change by previously authorized Change Orders	\$ 0.00
The contract sum prior to this Change Order was	\$ 15,910.00
The contract sum would be changed by this Change Order in the amount of	\$ 649.00
The new contract sum including this Change Order will be	\$ 16,559.00
The contract time will not be changed by this Change Order.	

P&C Construction Inc.
1037 W Main Street
Chattanooga, Tennessee 37402

Read Window Products LLC
5900 Weisbrook Lane
Knoxville, Tennessee 37909

DocuSigned by:

0141FCDA30AC41C...
SIGNATURE DATE 3/26/2025

DocuSigned by:

060004126676430...
SIGNATURE DATE 3/26/2025