



PROJECT NAME	Spark Des Plaines Chicago O'Hare	CHANGE ORDER NO.	R-548
CUSTOMER PO/REF#	24346-P2-0001-R01	DATE OF REQUEST	07/23/25 9:32 AM
CUSTOMER NAME	Spark Hilton - Gettys Group	RWP PROJ MANAGER	sfranklin@readwindow.com
RWP JOB#	25-286	RWP JOB PHASE	
RWP BMX ORDER#	1406	CHANGE ORDER DESCRIPTION	Spark Des Plaines Chicago O'Hare Add On R

PROJECT CHANGE REQUEST DESCRIPTION

SCOPE OF CHANGES	Drapery, Top Treatments
DETAILED DESCRIPTION OF CHANGES NEEDED	Room 102 was not measured and included in the original scope of work. Per Dave Wells he want this made ASAP and shipped to the JOB.
REASON FOR CHANGE	
SUPPORT DOCUMENTS ATTACHED	Room 102 was not measured and included in the original scope of work. Per Dave Wells he want this made ASAP and shipped to the JOB.

PRODUCT TOTAL CHANGES:	PRIOR CONTRACT AMOUNT:	\$78,341.25
SERVICE TOTAL CHANGES:	TOTAL OF CURRENT CHANGE ORDER AMOUNT:	\$689.50
OTHER EXPENSE CHANGES:	REVISED CONTRACT AMOUNT:	79,039.75

READ WINDOW PRODUCTS

DATE

AUTHORIZED CUSTOMER REPRESENTATIVE

DATE

Modification Date: 07/23/25 9:32 AM