

Contract 11385

TO: Cherise George, Project Manager
Costa del Sol Development Company, N.V.
7812 Palm Parkway
Orlando, FL 32836

DATE: 08/27/2025

FROM: Read Window Products, LLC
5900 Weisbrook Lane
Knoxville, Tennessee 37909

CONTRACTOR CHANGE ORDER REQUEST

PROJECT NAME: Aruba Surf Club Phase I 2024 Renovation
PROJECT #:38M64D640010/Contract 11385

ORIGINAL CONTRACT SUM	\$ <u>674,564.00</u>
(Contract dated March 28, 2025)	
PREVIOUSLY APPROVED CHANGE ORDERS	\$ <u>-33,375.00</u>
(Total number of approved Change Orders <u>1</u>)	
REQUESTED CHANGE ORDER NO. <u>2</u>	\$ <u>58,801.00</u>
NOTE: Only one (1) Change Order Request per page	
TOTAL	\$ <u>699,990.00</u>

Description of Request (include time, schedule, authorizing associate)

Add DR.05 Roman Shades to scope. Includes installation, steaming, freight

READ WINDOW PRODUCTS, LLC

**COSTA DEL SOL DEVELOPMENT
COMPANY, N.V.**

An executed copy of this Change Order must be in Owner's and Contractor files prior to invoicing for the work done.

Contract 11385

CHANGE ORDER LOG
ARUBA SURF CLUB PHASE I 2024 RENOVATION

READ WINDOW PRODUCTS, LLC
5900 WEISBROOK LANE
KNOXVILLE, TENNESSEE 37909
emurphy@readwindow.com

ORIGINAL CONTRACT SUM: \$674,564.00

CHANGE ORDER #	DESCRIPTION	AMOUNT
1	Remove Precon, Reduce Travel, Increase Install	-\$33,375.00
2	Add DR.05, Roman Shades to scope	\$58,801.00

REVISED CONTRACT TOTAL: \$699,990.00
