
ID Task Name Duration Start Finish

1 Branson at the Meadows - 
Buildings 395, 425, 455

85 days Fri 1/2/26 Fri 3/27/26

2 Preconstruction 4 days Fri 1/2/26 Mon 1/5/26

3 Equipment Deliveries & Staging Area Setup 4 days Fri 1/2/26 Mon 1/5/26

4 Property De-fit 12 days Sat 1/3/26 Wed 1/14/26

5 Building 395 (36 Units) 4 days Sat 1/3/26 Tue 1/6/26

6 Building 425 (36 Units) 4 days Wed 1/7/26 Sat 1/10/26

7 Building 455 (36 Units) 4 days Sun 1/11/26 Wed 1/14/26

8 Liquidation 12 days Wed 1/7/26 Sun 1/18/26

9 Building 395 (36 Units) 4 days Wed 1/7/26 Sat 1/10/26

10 Building 425 (36 Units) 4 days Sun 1/11/26 Wed 1/14/26

11 Building 455 (36 Units) 4 days Thu 1/15/26 Sun 1/18/26

12 Building 395 - Floor 4 35 days Thu 1/8/26 Wed 2/11/26

13 Room Prep 3 days Thu 1/8/26 Sat 1/10/26

14 Flooring & Misc. Demo 3 days Fri 1/9/26 Sun 1/11/26

15 Gypcrete Pour & Cure 2 days Mon 1/12/26 Tue 1/13/26

16 Plumbing / Electrical - Rough / Doors + Inspection 4 days Wed 1/14/26 Sat 1/17/26

17 Drywall Patching / Wall Prep & Paint 6 days Sun 1/18/26 Fri 1/23/26

18 Floor Prep, Tile, Surrounds & Carpet 4 days Sat 1/24/26 Tue 1/27/26

19 Cabinets & Countertops / Enclosures 6 days Mon 1/26/26 Sat 1/31/26

20 Plumbing / Electrical - Final + Inspection 4 days Fri 1/30/26 Mon 2/2/26

21 FF&E Delivery & Install 2 days Tue 2/3/26 Wed 2/4/26

22 Appliance Delivery & Install 2 days Thu 2/5/26 Fri 2/6/26

23 Window Treatment Install 2 days Thu 2/5/26 Fri 2/6/26

24 Mattress Delivery & Install 1 day Sat 2/7/26 Sat 2/7/26

25 Construction Clean / Internal Punch 2 days Sun 2/8/26 Mon 2/9/26

26 Punch & Turnover 2 days Tue 2/10/26 Wed 2/11/26

27 Building 395 - Floor 3 36 days Sun 1/11/26 Sun 2/15/26

28 Room Prep 2 days Sun 1/11/26 Mon 1/12/26

29 Flooring & Misc. Demo 2 days Mon 1/12/26 Tue 1/13/26

30 Gypcrete Pour & Cure 2 days Wed 1/14/26 Thu 1/15/26

31 Plumbing / Electrical - Rough / Doors + Inspection 4 days Sun 1/18/26 Wed 1/21/26

32 Drywall Patching / Wall Prep & Paint 6 days Thu 1/22/26 Tue 1/27/26

33 Floor Prep, Tile, Surrounds & Carpet 4 days Wed 1/28/26 Sat 1/31/26

34 Cabinets & Countertops / Enclosures 6 days Fri 1/30/26 Wed 2/4/26

35 Plumbing / Electrical - Final + Inspection 4 days Tue 2/3/26 Fri 2/6/26

36 FF&E Delivery & Install 2 days Sat 2/7/26 Sun 2/8/26

37 Appliance Delivery & Install 2 days Mon 2/9/26 Tue 2/10/26

38 Window Treatment Install 2 days Mon 2/9/26 Tue 2/10/26

39 Mattress Delivery & Install 1 day Wed 2/11/26 Wed 2/11/26

40 Construction Clean / Internal Punch 2 days Thu 2/12/26 Fri 2/13/26

41 Punch & Turnover 2 days Sat 2/14/26 Sun 2/15/26

42 Building 395 - Floor 2 38 days Tue 1/13/26 Thu 2/19/26

43 Room Prep 2 days Tue 1/13/26 Wed 1/14/26

44 Flooring & Misc. Demo 2 days Wed 1/14/26 Thu 1/15/26

45 Gypcrete Pour & Cure 2 days Fri 1/16/26 Sat 1/17/26

46 Plumbing / Electrical - Rough / Doors + Inspection 4 days Thu 1/22/26 Sun 1/25/26

47 Drywall Patching / Wall Prep & Paint 6 days Mon 1/26/26 Sat 1/31/26

48 Floor Prep, Tile, Surrounds & Carpet 4 days Sun 2/1/26 Wed 2/4/26

49 Cabinets & Countertops / Enclosures 6 days Tue 2/3/26 Sun 2/8/26

50 Plumbing / Electrical - Final + Inspection 4 days Sat 2/7/26 Tue 2/10/26

51 FF&E Delivery & Install 2 days Wed 2/11/26 Thu 2/12/26

52 Appliance Delivery & Install 2 days Fri 2/13/26 Sat 2/14/26

1/2 Equipment Deliveries & Staging Area Setup

1/3 Building 395 (36 Units)

1/7 Building 425 (36 Units)

1/11 Building 455 (36 Units)

1/7 Building 395 (36 Units)

1/11 Building 425 (36 Units)

1/15 Building 455 (36 Units)

1/8 Room Prep

1/9 Flooring & Misc. Demo

1/12 Gypcrete Pour & Cure

1/14 Plumbing / Electrical - Rough / Doors + Inspection

1/18 Drywall Patching / Wall Prep & Paint

1/24 Floor Prep, Tile, Surrounds & Carpet

1/26 Cabinets & Countertops / Enclosures

1/30 Plumbing / Electrical - Final + Inspection

2/3 FF&E Delivery & Install

2/5 Appliance Delivery & Install

2/5 Window Treatment Install

2/7 Mattress Delivery & Install

2/8 Construction Clean / Internal Punch

2/10 Punch & Turnover

1/11 Room Prep

1/12 Flooring & Misc. Demo

1/14 Gypcrete Pour & Cure

1/18 Plumbing / Electrical - Rough / Doors + Inspection

1/22 Drywall Patching / Wall Prep & Paint

1/28 Floor Prep, Tile, Surrounds & Carpet

1/30 Cabinets & Countertops / Enclosures

2/3 Plumbing / Electrical - Final + Inspection

2/7 FF&E Delivery & Install

2/9 Appliance Delivery & Install

2/9 Window Treatment Install

2/11 Mattress Delivery & Install

2/12 Construction Clean / Internal Punch

2/14 Punch & Turnover

1/13 Room Prep

1/14 Flooring & Misc. Demo

1/16 Gypcrete Pour & Cure

1/22 Plumbing / Electrical - Rough / Doors + Inspection

1/26 Drywall Patching / Wall Prep & Paint

2/1 Floor Prep, Tile, Surrounds & Carpet

2/3 Cabinets & Countertops / Enclosures

2/7 Plumbing / Electrical - Final + Inspection

2/11 FF&E Delivery & Install

2/13 Appliance Delivery & Install
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53 Window Treatment Install 2 days Fri 2/13/26 Sat 2/14/26

54 Mattress Delivery & Install 1 day Sun 2/15/26 Sun 2/15/26

55 Construction Clean / Internal Punch 2 days Mon 2/16/26 Tue 2/17/26

56 Punch & Turnover 2 days Wed 2/18/26 Thu 2/19/26

57 Building 395 - Floor 1 40 days Thu 1/15/26 Mon 2/23/26

58 Room Prep 2 days Thu 1/15/26 Fri 1/16/26

59 Flooring & Misc. Demo 2 days Fri 1/16/26 Sat 1/17/26

60 Plumbing / Electrical - Rough / Doors + Inspection 4 days Mon 1/26/26 Thu 1/29/26

61 Drywall Patching / Wall Prep & Paint 6 days Fri 1/30/26 Wed 2/4/26

62 Floor Prep, Tile, Surrounds & Carpet 4 days Thu 2/5/26 Sun 2/8/26

63 Cabinets & Countertops / Enclosures 6 days Sat 2/7/26 Thu 2/12/26

64 Plumbing / Electrical - Final + Inspection 4 days Wed 2/11/26 Sat 2/14/26

65 FF&E Delivery & Install 2 days Sun 2/15/26 Mon 2/16/26

66 Appliance Delivery & Install 2 days Tue 2/17/26 Wed 2/18/26

67 Window Treatment Install 2 days Tue 2/17/26 Wed 2/18/26

68 Mattress Delivery & Install 1 day Thu 2/19/26 Thu 2/19/26

69 Construction Clean / Internal Punch 2 days Fri 2/20/26 Sat 2/21/26

70 Punch & Turnover 2 days Sun 2/22/26 Mon 2/23/26

71 Building 425 - Floor 4 42 days Sat 1/17/26 Fri 2/27/26

72 Room Prep 2 days Sat 1/17/26 Sun 1/18/26

73 Flooring & Misc. Demo 2 days Sun 1/18/26 Mon 1/19/26

74 Gypcrete Pour & Cure 2 days Tue 1/20/26 Wed 1/21/26

75 Plumbing / Electrical - Rough / Doors + Inspection 4 days Fri 1/30/26 Mon 2/2/26

76 Drywall Patching / Wall Prep & Paint 6 days Tue 2/3/26 Sun 2/8/26

77 Floor Prep, Tile, Surrounds & Carpet 4 days Mon 2/9/26 Thu 2/12/26

78 Cabinets & Countertops / Enclosures 6 days Wed 2/11/26 Mon 2/16/26

79 Plumbing / Electrical - Final + Inspection 4 days Sun 2/15/26 Wed 2/18/26

80 FF&E Delivery & Install 2 days Thu 2/19/26 Fri 2/20/26

81 Appliance Delivery & Install 2 days Sat 2/21/26 Sun 2/22/26

82 Window Treatment Install 2 days Sat 2/21/26 Sun 2/22/26

83 Mattress Delivery & Install 1 day Mon 2/23/26 Mon 2/23/26

84 Construction Clean / Internal Punch 2 days Tue 2/24/26 Wed 2/25/26

85 Punch & Turnover 2 days Thu 2/26/26 Fri 2/27/26

86 Building 425 - Floor 3 44 days Mon 1/19/26 Tue 3/3/26

87 Room Prep 2 days Mon 1/19/26 Tue 1/20/26

88 Flooring & Misc. Demo 2 days Tue 1/20/26 Wed 1/21/26

89 Gypcrete Pour & Cure 2 days Thu 1/22/26 Fri 1/23/26

90 Plumbing / Electrical - Rough / Doors + Inspection 4 days Tue 2/3/26 Fri 2/6/26

91 Drywall Patching / Wall Prep & Paint 6 days Sat 2/7/26 Thu 2/12/26

92 Floor Prep, Tile, Surrounds & Carpet 4 days Fri 2/13/26 Mon 2/16/26

93 Cabinets & Countertops / Enclosures 6 days Sun 2/15/26 Fri 2/20/26

94 Plumbing / Electrical - Final + Inspection 4 days Thu 2/19/26 Sun 2/22/26

95 FF&E Delivery & Install 2 days Mon 2/23/26 Tue 2/24/26

96 Appliance Delivery & Install 2 days Wed 2/25/26 Thu 2/26/26

97 Window Treatment Install 2 days Wed 2/25/26 Thu 2/26/26

98 Mattress Delivery & Install 1 day Fri 2/27/26 Fri 2/27/26

99 Construction Clean / Internal Punch 2 days Sat 2/28/26 Sun 3/1/26

100 Punch & Turnover 2 days Mon 3/2/26 Tue 3/3/26

101 Building 425 - Floor 2 46 days Wed 1/21/26 Sat 3/7/26

102 Room Prep 2 days Wed 1/21/26 Thu 1/22/26

103 Flooring & Misc. Demo 2 days Thu 1/22/26 Fri 1/23/26

104 Gypcrete Pour & Cure 2 days Sat 1/24/26 Sun 1/25/26

105 Plumbing / Electrical - Rough / Doors + Inspection 4 days Sat 2/7/26 Tue 2/10/26

106 Drywall Patching / Wall Prep & Paint 6 days Wed 2/11/26 Mon 2/16/26

2/13 Window Treatment Install

2/15 Mattress Delivery & Install

2/16 Construction Clean / Internal Punch

2/18 Punch & Turnover

1/15 Room Prep

1/16 Flooring & Misc. Demo

1/26 Plumbing / Electrical - Rough / Doors + Inspection

1/30 Drywall Patching / Wall Prep & Paint

2/5 Floor Prep, Tile, Surrounds & Carpet

2/7 Cabinets & Countertops / Enclosures

2/11 Plumbing / Electrical - Final + Inspection

2/15 FF&E Delivery & Install

2/17 Appliance Delivery & Install

2/17 Window Treatment Install

2/19 Mattress Delivery & Install

2/20 Construction Clean / Internal Punch

2/22 Punch & Turnover

1/17 Room Prep

1/18 Flooring & Misc. Demo

1/20 Gypcrete Pour & Cure

1/30 Plumbing / Electrical - Rough / Doors + Inspection

2/3 Drywall Patching / Wall Prep & Paint

2/9 Floor Prep, Tile, Surrounds & Carpet

2/11 Cabinets & Countertops / Enclosures

2/15 Plumbing / Electrical - Final + Inspection

2/19 FF&E Delivery & Install

2/21 Appliance Delivery & Install

2/21 Window Treatment Install

2/23 Mattress Delivery & Install

2/24 Construction Clean / Internal Punch

2/26 Punch & Turnover

1/19 Room Prep

1/20 Flooring & Misc. Demo

1/22 Gypcrete Pour & Cure

2/3 Plumbing / Electrical - Rough / Doors + Inspection

2/7 Drywall Patching / Wall Prep & Paint

2/13 Floor Prep, Tile, Surrounds & Carpet

2/15 Cabinets & Countertops / Enclosures

2/19 Plumbing / Electrical - Final + Inspection

2/23 FF&E Delivery & Install

2/25 Appliance Delivery & Install

2/25 Window Treatment Install

2/27 Mattress Delivery & Install

2/28 Construction Clean / Internal Punch

3/2 Punch & Turnover

1/21 Room Prep

1/22 Flooring & Misc. Demo

1/24 Gypcrete Pour & Cure

2/7 Plumbing / Electrical - Rough / Doors + Inspection

2/11 Drywall Patching / Wall Prep & Paint
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107 Floor Prep, Tile, Surrounds & Carpet 4 days Tue 2/17/26 Fri 2/20/26

108 Cabinets & Countertops / Enclosures 6 days Thu 2/19/26 Tue 2/24/26

109 Plumbing / Electrical - Final + Inspection 4 days Mon 2/23/26 Thu 2/26/26

110 FF&E Delivery & Install 2 days Fri 2/27/26 Sat 2/28/26

111 Appliance Delivery & Install 2 days Sun 3/1/26 Mon 3/2/26

112 Window Treatment Install 2 days Sun 3/1/26 Mon 3/2/26

113 Mattress Delivery & Install 1 day Tue 3/3/26 Tue 3/3/26

114 Construction Clean / Internal Punch 2 days Wed 3/4/26 Thu 3/5/26

115 Punch & Turnover 2 days Fri 3/6/26 Sat 3/7/26

116 Building 425 - Floor 1 48 days Fri 1/23/26 Wed 3/11/26

117 Room Prep 2 days Fri 1/23/26 Sat 1/24/26

118 Flooring & Misc. Demo 2 days Sat 1/24/26 Sun 1/25/26

119 Plumbing / Electrical - Rough / Doors + Inspection 4 days Wed 2/11/26 Sat 2/14/26

120 Drywall Patching / Wall Prep & Paint 6 days Sun 2/15/26 Fri 2/20/26

121 Floor Prep, Tile, Surrounds & Carpet 4 days Sat 2/21/26 Tue 2/24/26

122 Cabinets & Countertops / Enclosures 6 days Mon 2/23/26 Sat 2/28/26

123 Plumbing / Electrical - Final + Inspection 4 days Fri 2/27/26 Mon 3/2/26

124 FF&E Delivery & Install 2 days Tue 3/3/26 Wed 3/4/26

125 Appliance Delivery & Install 2 days Thu 3/5/26 Fri 3/6/26

126 Window Treatment Install 2 days Thu 3/5/26 Fri 3/6/26

127 Mattress Delivery & Install 1 day Sat 3/7/26 Sat 3/7/26

128 Construction Clean / Internal Punch 2 days Sun 3/8/26 Mon 3/9/26

129 Punch & Turnover 2 days Tue 3/10/26 Wed 3/11/26

130 Building 455 - Floor 4 50 days Sun 1/25/26 Sun 3/15/26

131 Room Prep 2 days Sun 1/25/26 Mon 1/26/26

132 Flooring & Misc. Demo 2 days Mon 1/26/26 Tue 1/27/26

133 Gypcrete Pour & Cure 2 days Wed 1/28/26 Thu 1/29/26

134 Plumbing / Electrical - Rough / Doors + Inspection 4 days Sun 2/15/26 Wed 2/18/26

135 Drywall Patching / Wall Prep & Paint 6 days Thu 2/19/26 Tue 2/24/26

136 Floor Prep, Tile, Surrounds & Carpet 4 days Wed 2/25/26 Sat 2/28/26

137 Cabinets & Countertops / Enclosures 6 days Fri 2/27/26 Wed 3/4/26

138 Plumbing / Electrical - Final + Inspection 4 days Tue 3/3/26 Fri 3/6/26

139 FF&E Delivery & Install 2 days Sat 3/7/26 Sun 3/8/26

140 Appliance Delivery & Install 2 days Mon 3/9/26 Tue 3/10/26

141 Window Treatment Install 2 days Mon 3/9/26 Tue 3/10/26

142 Mattress Delivery & Install 1 day Wed 3/11/26 Wed 3/11/26

143 Construction Clean / Internal Punch 2 days Thu 3/12/26 Fri 3/13/26

144 Punch & Turnover 2 days Sat 3/14/26 Sun 3/15/26

145 Building 455 - Floor 3 52 days Tue 1/27/26 Thu 3/19/26

146 Room Prep 2 days Tue 1/27/26 Wed 1/28/26

147 Flooring & Misc. Demo 2 days Wed 1/28/26 Thu 1/29/26

148 Gypcrete Pour & Cure 2 days Fri 1/30/26 Sat 1/31/26

149 Plumbing / Electrical - Rough / Doors + Inspection 4 days Thu 2/19/26 Sun 2/22/26

150 Drywall Patching / Wall Prep & Paint 6 days Mon 2/23/26 Sat 2/28/26

151 Floor Prep, Tile, Surrounds & Carpet 4 days Sun 3/1/26 Wed 3/4/26

152 Cabinets & Countertops / Enclosures 6 days Tue 3/3/26 Sun 3/8/26

153 Plumbing / Electrical - Final + Inspection 4 days Sat 3/7/26 Tue 3/10/26

154 FF&E Delivery & Install 2 days Wed 3/11/26 Thu 3/12/26

155 Appliance Delivery & Install 2 days Fri 3/13/26 Sat 3/14/26

156 Window Treatment Install 2 days Fri 3/13/26 Sat 3/14/26

157 Mattress Delivery & Install 1 day Sun 3/15/26 Sun 3/15/26

158 Construction Clean / Internal Punch 2 days Mon 3/16/26 Tue 3/17/26

159 Punch & Turnover 2 days Wed 3/18/26 Thu 3/19/26

160 Building 455 - Floor 2 54 days Thu 1/29/26 Mon 3/23/26

2/17 Floor Prep, Tile, Surrounds & Carpet

2/19 Cabinets & Countertops / Enclosures

2/23 Plumbing / Electrical - Final + Inspection

2/27 FF&E Delivery & Install

3/1 Appliance Delivery & Install

3/1 Window Treatment Install

3/3 Mattress Delivery & Install

3/4 Construction Clean / Internal Punch

3/6 Punch & Turnover

1/23 Room Prep

1/24 Flooring & Misc. Demo

2/11 Plumbing / Electrical - Rough / Doors + Inspection

2/15 Drywall Patching / Wall Prep & Paint

2/21 Floor Prep, Tile, Surrounds & Carpet

2/23 Cabinets & Countertops / Enclosures

2/27 Plumbing / Electrical - Final + Inspection

3/3 FF&E Delivery & Install

3/5 Appliance Delivery & Install

3/5 Window Treatment Install

3/7 Mattress Delivery & Install

3/8 Construction Clean / Internal Punch

3/10 Punch & Turnover

1/25 Room Prep

1/26 Flooring & Misc. Demo

1/28 Gypcrete Pour & Cure

2/15 Plumbing / Electrical - Rough / Doors + Inspection

2/19 Drywall Patching / Wall Prep & Paint

2/25 Floor Prep, Tile, Surrounds & Carpet

2/27 Cabinets & Countertops / Enclosures

3/3 Plumbing / Electrical - Final + Inspection

3/7 FF&E Delivery & Install

3/9 Appliance Delivery & Install

3/9 Window Treatment Install

3/11 Mattress Delivery & Install

3/12 Construction Clean / Internal Punch

3/14 Punch & Turnover

1/27 Room Prep

1/28 Flooring & Misc. Demo

1/30 Gypcrete Pour & Cure

2/19 Plumbing / Electrical - Rough / Doors + Inspection

2/23 Drywall Patching / Wall Prep & Paint

3/1 Floor Prep, Tile, Surrounds & Carpet

3/3 Cabinets & Countertops / Enclosures

3/7 Plumbing / Electrical - Final + Inspection

3/11 FF&E Delivery & Install

3/13 Appliance Delivery & Install

3/13 Window Treatment Install

3/15 Mattress Delivery & Install

3/16 Construction Clean / Internal Punch

3/18 Punch & Turnover
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161 Room Prep 2 days Thu 1/29/26 Fri 1/30/26

162 Flooring & Misc. Demo 2 days Fri 1/30/26 Sat 1/31/26

163 Gypcrete Pour & Cure 2 days Sun 2/1/26 Mon 2/2/26

164 Plumbing / Electrical - Rough / Doors + Inspection 4 days Mon 2/23/26 Thu 2/26/26

165 Drywall Patching / Wall Prep & Paint 6 days Fri 2/27/26 Wed 3/4/26

166 Floor Prep, Tile, Surrounds & Carpet 4 days Thu 3/5/26 Sun 3/8/26

167 Cabinets & Countertops / Enclosures 6 days Sat 3/7/26 Thu 3/12/26

168 Plumbing / Electrical - Final + Inspection 4 days Wed 3/11/26 Sat 3/14/26

169 FF&E Delivery & Install 2 days Sun 3/15/26 Mon 3/16/26

170 Appliance Delivery & Install 2 days Tue 3/17/26 Wed 3/18/26

171 Window Treatment Install 2 days Tue 3/17/26 Wed 3/18/26

172 Mattress Delivery & Install 1 day Thu 3/19/26 Thu 3/19/26

173 Construction Clean / Internal Punch 2 days Fri 3/20/26 Sat 3/21/26

174 Punch & Turnover 2 days Sun 3/22/26 Mon 3/23/26

175 Building 455 - Floor 1 56 days Sat 1/31/26 Fri 3/27/26

176 Room Prep 2 days Sat 1/31/26 Sun 2/1/26

177 Flooring & Misc. Demo 2 days Sun 2/1/26 Mon 2/2/26

178 Plumbing / Electrical - Rough / Doors + Inspection 4 days Fri 2/27/26 Mon 3/2/26

179 Drywall Patching / Wall Prep & Paint 6 days Tue 3/3/26 Sun 3/8/26

180 Floor Prep, Tile, Surrounds & Carpet 4 days Mon 3/9/26 Thu 3/12/26

181 Cabinets & Countertops / Enclosures 6 days Wed 3/11/26 Mon 3/16/26

182 Plumbing / Electrical - Final + Inspection 4 days Sun 3/15/26 Wed 3/18/26

183 FF&E Delivery & Install 2 days Thu 3/19/26 Fri 3/20/26

184 Appliance Delivery & Install 2 days Sat 3/21/26 Sun 3/22/26

185 Window Treatment Install 2 days Sat 3/21/26 Sun 3/22/26

186 Mattress Delivery & Install 1 day Mon 3/23/26 Mon 3/23/26

187 Construction Clean / Internal Punch 2 days Tue 3/24/26 Wed 3/25/26

188 Punch & Turnover 2 days Thu 3/26/26 Fri 3/27/26

189

190 Room Prep 25 days Thu 1/8/26 Sun 2/1/26

191 Building 395 - Floor 4 3 days Thu 1/8/26 Sat 1/10/26

192 Building 395 - Floor 3 2 days Sun 1/11/26 Mon 1/12/26

193 Building 395 - Floor 2 2 days Tue 1/13/26 Wed 1/14/26

194 Building 395 - Floor 1 2 days Thu 1/15/26 Fri 1/16/26

195 Building 425 - Floor 4 2 days Sat 1/17/26 Sun 1/18/26

196 Building 425 - Floor 3 2 days Mon 1/19/26 Tue 1/20/26

197 Building 425 - Floor 2 2 days Wed 1/21/26 Thu 1/22/26

198 Building 425 - Floor 1 2 days Fri 1/23/26 Sat 1/24/26

199 Building 455 - Floor 4 2 days Sun 1/25/26 Mon 1/26/26

200 Building 455 - Floor 3 2 days Tue 1/27/26 Wed 1/28/26

201 Building 455 - Floor 2 2 days Thu 1/29/26 Fri 1/30/26

202 Building 455 - Floor 1 2 days Sat 1/31/26 Sun 2/1/26

203 Flooring & Misc. Demo / Framing 25 days Fri 1/9/26 Mon 2/2/26

204 Building 395 - Floor 4 3 days Fri 1/9/26 Sun 1/11/26

205 Building 395 - Floor 3 2 days Mon 1/12/26 Tue 1/13/26

206 Building 395 - Floor 2 2 days Wed 1/14/26 Thu 1/15/26

207 Building 395 - Floor 1 2 days Fri 1/16/26 Sat 1/17/26

208 Building 425 - Floor 4 2 days Sun 1/18/26 Mon 1/19/26

209 Building 425 - Floor 3 2 days Tue 1/20/26 Wed 1/21/26

210 Building 425 - Floor 2 2 days Thu 1/22/26 Fri 1/23/26

211 Building 425 - Floor 1 2 days Sat 1/24/26 Sun 1/25/26

212 Building 455 - Floor 4 2 days Mon 1/26/26 Tue 1/27/26

213 Building 455 - Floor 3 2 days Wed 1/28/26 Thu 1/29/26

214 Building 455 - Floor 2 2 days Fri 1/30/26 Sat 1/31/26

1/29 Room Prep

1/30 Flooring & Misc. Demo

2/1 Gypcrete Pour & Cure

2/23 Plumbing / Electrical - Rough / Doors + Inspection

2/27 Drywall Patching / Wall Prep & Paint

3/5 Floor Prep, Tile, Surrounds & Carpet

3/7 Cabinets & Countertops / Enclosures

3/11 Plumbing / Electrical - Final + Inspection

3/15 FF&E Delivery & Install

3/17 Appliance Delivery & Install

3/17 Window Treatment Install

3/19 Mattress Delivery & Install

3/20 Construction Clean / Internal Punch

3/22 Punch & Turnover

1/31 Room Prep

2/1 Flooring & Misc. Demo

2/27 Plumbing / Electrical - Rough / Doors + Inspection

3/3 Drywall Patching / Wall Prep & Paint

3/9 Floor Prep, Tile, Surrounds & Carpet

3/11 Cabinets & Countertops / Enclosures

3/15 Plumbing / Electrical - Final + Inspection

3/19 FF&E Delivery & Install

3/21 Appliance Delivery & Install

3/21 Window Treatment Install

3/23 Mattress Delivery & Install

3/24 Construction Clean / Internal Punch

3/26 Punch & Turnover

1/8 Building 395 - Floor 4

1/11 Building 395 - Floor 3

1/13 Building 395 - Floor 2

1/15 Building 395 - Floor 1

1/17 Building 425 - Floor 4

1/19 Building 425 - Floor 3

1/21 Building 425 - Floor 2

1/23 Building 425 - Floor 1

1/25 Building 455 - Floor 4

1/27 Building 455 - Floor 3

1/29 Building 455 - Floor 2

1/31 Building 455 - Floor 1

1/9 Building 395 - Floor 4

1/12 Building 395 - Floor 3

1/14 Building 395 - Floor 2

1/16 Building 395 - Floor 1

1/18 Building 425 - Floor 4

1/20 Building 425 - Floor 3

1/22 Building 425 - Floor 2

1/24 Building 425 - Floor 1

1/26 Building 455 - Floor 4

1/28 Building 455 - Floor 3

1/30 Building 455 - Floor 2
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215 Building 455 - Floor 1 2 days Sun 2/1/26 Mon 2/2/26

216 Gypcrete Pour & Cure 22 days Mon 1/12/26 Mon 2/2/26

217 Building 395 - Floor 4 2 days Mon 1/12/26 Tue 1/13/26

218 Building 395 - Floor 3 2 days Wed 1/14/26 Thu 1/15/26

219 Building 395 - Floor 2 2 days Fri 1/16/26 Sat 1/17/26

220 Building 425 - Floor 4 2 days Tue 1/20/26 Wed 1/21/26

221 Building 425 - Floor 3 2 days Thu 1/22/26 Fri 1/23/26

222 Building 425 - Floor 2 2 days Sat 1/24/26 Sun 1/25/26

223 Building 455 - Floor 4 2 days Wed 1/28/26 Thu 1/29/26

224 Building 455 - Floor 3 2 days Fri 1/30/26 Sat 1/31/26

225 Building 455 - Floor 2 2 days Sun 2/1/26 Mon 2/2/26

226 Plumbing / Electrical - Rough / Doors + Inspection 48 days Wed 1/14/26 Mon 3/2/26

227 Building 395 - Floor 4 4 days Wed 1/14/26 Sat 1/17/26

228 Building 395 - Floor 3 4 days Sun 1/18/26 Wed 1/21/26

229 Building 395 - Floor 2 4 days Thu 1/22/26 Sun 1/25/26

230 Building 395 - Floor 1 4 days Mon 1/26/26 Thu 1/29/26

231 Building 425 - Floor 4 4 days Fri 1/30/26 Mon 2/2/26

232 Building 425 - Floor 3 4 days Tue 2/3/26 Fri 2/6/26

233 Building 425 - Floor 2 4 days Sat 2/7/26 Tue 2/10/26

234 Building 425 - Floor 1 4 days Wed 2/11/26 Sat 2/14/26

235 Building 455 - Floor 4 4 days Sun 2/15/26 Wed 2/18/26

236 Building 455 - Floor 3 4 days Thu 2/19/26 Sun 2/22/26

237 Building 455 - Floor 2 4 days Mon 2/23/26 Thu 2/26/26

238 Building 455 - Floor 1 4 days Fri 2/27/26 Mon 3/2/26

239 Drywall Patching / Wall Prep & Paint 50 days Sun 1/18/26 Sun 3/8/26

240 Building 395 - Floor 4 6 days Sun 1/18/26 Fri 1/23/26

241 Building 395 - Floor 3 6 days Thu 1/22/26 Tue 1/27/26

242 Building 395 - Floor 2 6 days Mon 1/26/26 Sat 1/31/26

243 Building 395 - Floor 1 6 days Fri 1/30/26 Wed 2/4/26

244 Building 425 - Floor 4 6 days Tue 2/3/26 Sun 2/8/26

245 Building 425 - Floor 3 6 days Sat 2/7/26 Thu 2/12/26

246 Building 425 - Floor 2 6 days Wed 2/11/26 Mon 2/16/26

247 Building 425 - Floor 1 6 days Sun 2/15/26 Fri 2/20/26

248 Building 455 - Floor 4 6 days Thu 2/19/26 Tue 2/24/26

249 Building 455 - Floor 3 6 days Mon 2/23/26 Sat 2/28/26

250 Building 455 - Floor 2 6 days Fri 2/27/26 Wed 3/4/26

251 Building 455 - Floor 1 6 days Tue 3/3/26 Sun 3/8/26

252 Floor Prep, Tile, Surrounds & Carpet 48 days Sat 1/24/26 Thu 3/12/26

253 Building 395 - Floor 4 4 days Sat 1/24/26 Tue 1/27/26

254 Building 395 - Floor 3 4 days Wed 1/28/26 Sat 1/31/26

255 Building 395 - Floor 2 4 days Sun 2/1/26 Wed 2/4/26

256 Building 395 - Floor 1 4 days Thu 2/5/26 Sun 2/8/26

257 Building 425 - Floor 4 4 days Mon 2/9/26 Thu 2/12/26

258 Building 425 - Floor 3 4 days Fri 2/13/26 Mon 2/16/26

259 Building 425 - Floor 2 4 days Tue 2/17/26 Fri 2/20/26

260 Building 425 - Floor 1 4 days Sat 2/21/26 Tue 2/24/26

261 Building 455 - Floor 4 4 days Wed 2/25/26 Sat 2/28/26

262 Building 455 - Floor 3 4 days Sun 3/1/26 Wed 3/4/26

263 Building 455 - Floor 2 4 days Thu 3/5/26 Sun 3/8/26

264 Building 455 - Floor 1 4 days Mon 3/9/26 Thu 3/12/26

265 Cabinets & Countertops / Enclosures 50 days Mon 1/26/26 Mon 3/16/26

266 Building 395 - Floor 4 6 days Mon 1/26/26 Sat 1/31/26

267 Building 395 - Floor 3 6 days Fri 1/30/26 Wed 2/4/26

268 Building 395 - Floor 2 6 days Tue 2/3/26 Sun 2/8/26

2/1 Building 455 - Floor 1

1/12 Building 395 - Floor 4

1/14 Building 395 - Floor 3

1/16 Building 395 - Floor 2

1/20 Building 425 - Floor 4

1/22 Building 425 - Floor 3

1/24 Building 425 - Floor 2

1/28 Building 455 - Floor 4

1/30 Building 455 - Floor 3

2/1 Building 455 - Floor 2

1/14 Building 395 - Floor 4

1/18 Building 395 - Floor 3

1/22 Building 395 - Floor 2

1/26 Building 395 - Floor 1

1/30 Building 425 - Floor 4

2/3 Building 425 - Floor 3

2/7 Building 425 - Floor 2

2/11 Building 425 - Floor 1

2/15 Building 455 - Floor 4

2/19 Building 455 - Floor 3

2/23 Building 455 - Floor 2

2/27 Building 455 - Floor 1

1/18 Building 395 - Floor 4

1/22 Building 395 - Floor 3

1/26 Building 395 - Floor 2

1/30 Building 395 - Floor 1

2/3 Building 425 - Floor 4

2/7 Building 425 - Floor 3

2/11 Building 425 - Floor 2

2/15 Building 425 - Floor 1

2/19 Building 455 - Floor 4

2/23 Building 455 - Floor 3

2/27 Building 455 - Floor 2

3/3 Building 455 - Floor 1

1/24 Building 395 - Floor 4

1/28 Building 395 - Floor 3

2/1 Building 395 - Floor 2

2/5 Building 395 - Floor 1

2/9 Building 425 - Floor 4

2/13 Building 425 - Floor 3

2/17 Building 425 - Floor 2

2/21 Building 425 - Floor 1

2/25 Building 455 - Floor 4

3/1 Building 455 - Floor 3

3/5 Building 455 - Floor 2

3/9 Building 455 - Floor 1

1/26 Building 395 - Floor 4

1/30 Building 395 - Floor 3

2/3 Building 395 - Floor 2
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269 Building 395 - Floor 1 6 days Sat 2/7/26 Thu 2/12/26

270 Building 425 - Floor 4 6 days Wed 2/11/26 Mon 2/16/26

271 Building 425 - Floor 3 6 days Sun 2/15/26 Fri 2/20/26

272 Building 425 - Floor 2 6 days Thu 2/19/26 Tue 2/24/26

273 Building 425 - Floor 1 6 days Mon 2/23/26 Sat 2/28/26

274 Building 455 - Floor 4 6 days Fri 2/27/26 Wed 3/4/26

275 Building 455 - Floor 3 6 days Tue 3/3/26 Sun 3/8/26

276 Building 455 - Floor 2 6 days Sat 3/7/26 Thu 3/12/26

277 Building 455 - Floor 1 6 days Wed 3/11/26 Mon 3/16/26

278 Plumbing / Electrical - Final + Inspection 48 days Fri 1/30/26 Wed 3/18/26

279 Building 395 - Floor 4 4 days Fri 1/30/26 Mon 2/2/26

280 Building 395 - Floor 3 4 days Tue 2/3/26 Fri 2/6/26

281 Building 395 - Floor 2 4 days Sat 2/7/26 Tue 2/10/26

282 Building 395 - Floor 1 4 days Wed 2/11/26 Sat 2/14/26

283 Building 425 - Floor 4 4 days Sun 2/15/26 Wed 2/18/26

284 Building 425 - Floor 3 4 days Thu 2/19/26 Sun 2/22/26

285 Building 425 - Floor 2 4 days Mon 2/23/26 Thu 2/26/26

286 Building 425 - Floor 1 4 days Fri 2/27/26 Mon 3/2/26

287 Building 455 - Floor 4 4 days Tue 3/3/26 Fri 3/6/26

288 Building 455 - Floor 3 4 days Sat 3/7/26 Tue 3/10/26

289 Building 455 - Floor 2 4 days Wed 3/11/26 Sat 3/14/26

290 Building 455 - Floor 1 4 days Sun 3/15/26 Wed 3/18/26

291 FF&E Delivery & Install 46 days Tue 2/3/26 Fri 3/20/26

292 Building 395 - Floor 4 2 days Tue 2/3/26 Wed 2/4/26

293 Building 395 - Floor 3 2 days Sat 2/7/26 Sun 2/8/26

294 Building 395 - Floor 2 2 days Wed 2/11/26 Thu 2/12/26

295 Building 395 - Floor 1 2 days Sun 2/15/26 Mon 2/16/26

296 Building 425 - Floor 4 2 days Thu 2/19/26 Fri 2/20/26

297 Building 425 - Floor 3 2 days Mon 2/23/26 Tue 2/24/26

298 Building 425 - Floor 2 2 days Fri 2/27/26 Sat 2/28/26

299 Building 425 - Floor 1 2 days Tue 3/3/26 Wed 3/4/26

300 Building 455 - Floor 4 2 days Sat 3/7/26 Sun 3/8/26

301 Building 455 - Floor 3 2 days Wed 3/11/26 Thu 3/12/26

302 Building 455 - Floor 2 2 days Sun 3/15/26 Mon 3/16/26

303 Building 455 - Floor 1 2 days Thu 3/19/26 Fri 3/20/26

304 Appliance Delivery & Install 46 days Thu 2/5/26 Sun 3/22/26

305 Building 395 - Floor 4 2 days Thu 2/5/26 Fri 2/6/26

306 Building 395 - Floor 3 2 days Mon 2/9/26 Tue 2/10/26

307 Building 395 - Floor 2 2 days Fri 2/13/26 Sat 2/14/26

308 Building 395 - Floor 1 2 days Tue 2/17/26 Wed 2/18/26

309 Building 425 - Floor 4 2 days Sat 2/21/26 Sun 2/22/26

310 Building 425 - Floor 3 2 days Wed 2/25/26 Thu 2/26/26

311 Building 425 - Floor 2 2 days Sun 3/1/26 Mon 3/2/26

312 Building 425 - Floor 1 2 days Thu 3/5/26 Fri 3/6/26

313 Building 455 - Floor 4 2 days Mon 3/9/26 Tue 3/10/26

314 Building 455 - Floor 3 2 days Fri 3/13/26 Sat 3/14/26

315 Building 455 - Floor 2 2 days Tue 3/17/26 Wed 3/18/26

316 Building 455 - Floor 1 2 days Sat 3/21/26 Sun 3/22/26

317 Window Treatment Install 46 days Thu 2/5/26 Sun 3/22/26

318 Building 395 - Floor 4 2 days Thu 2/5/26 Fri 2/6/26

319 Building 395 - Floor 3 2 days Mon 2/9/26 Tue 2/10/26

320 Building 395 - Floor 2 2 days Fri 2/13/26 Sat 2/14/26

321 Building 395 - Floor 1 2 days Tue 2/17/26 Wed 2/18/26

322 Building 425 - Floor 4 2 days Sat 2/21/26 Sun 2/22/26

2/7 Building 395 - Floor 1

2/11 Building 425 - Floor 4

2/15 Building 425 - Floor 3

2/19 Building 425 - Floor 2

2/23 Building 425 - Floor 1

2/27 Building 455 - Floor 4

3/3 Building 455 - Floor 3

3/7 Building 455 - Floor 2

3/11 Building 455 - Floor 1

1/30 Building 395 - Floor 4

2/3 Building 395 - Floor 3

2/7 Building 395 - Floor 2

2/11 Building 395 - Floor 1

2/15 Building 425 - Floor 4

2/19 Building 425 - Floor 3

2/23 Building 425 - Floor 2

2/27 Building 425 - Floor 1

3/3 Building 455 - Floor 4

3/7 Building 455 - Floor 3

3/11 Building 455 - Floor 2

3/15 Building 455 - Floor 1

2/3 Building 395 - Floor 4

2/7 Building 395 - Floor 3

2/11 Building 395 - Floor 2

2/15 Building 395 - Floor 1

2/19 Building 425 - Floor 4

2/23 Building 425 - Floor 3

2/27 Building 425 - Floor 2

3/3 Building 425 - Floor 1

3/7 Building 455 - Floor 4

3/11 Building 455 - Floor 3

3/15 Building 455 - Floor 2

3/19 Building 455 - Floor 1

2/5 Building 395 - Floor 4

2/9 Building 395 - Floor 3

2/13 Building 395 - Floor 2

2/17 Building 395 - Floor 1

2/21 Building 425 - Floor 4

2/25 Building 425 - Floor 3

3/1 Building 425 - Floor 2

3/5 Building 425 - Floor 1

3/9 Building 455 - Floor 4

3/13 Building 455 - Floor 3

3/17 Building 455 - Floor 2

3/21 Building 455 - Floor 1

2/5 Building 395 - Floor 4

2/9 Building 395 - Floor 3

2/13 Building 395 - Floor 2

2/17 Building 395 - Floor 1

2/21 Building 425 - Floor 4
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323 Building 425 - Floor 3 2 days Wed 2/25/26 Thu 2/26/26

324 Building 425 - Floor 2 2 days Sun 3/1/26 Mon 3/2/26

325 Building 425 - Floor 1 2 days Thu 3/5/26 Fri 3/6/26

326 Building 455 - Floor 4 2 days Mon 3/9/26 Tue 3/10/26

327 Building 455 - Floor 3 2 days Fri 3/13/26 Sat 3/14/26

328 Building 455 - Floor 2 2 days Tue 3/17/26 Wed 3/18/26

329 Building 455 - Floor 1 2 days Sat 3/21/26 Sun 3/22/26

330 Mattress Delivery & Install 45 days Sat 2/7/26 Mon 3/23/26

331 Building 395 - Floor 4 1 day Sat 2/7/26 Sat 2/7/26

332 Building 395 - Floor 3 1 day Wed 2/11/26 Wed 2/11/26

333 Building 395 - Floor 2 1 day Sun 2/15/26 Sun 2/15/26

334 Building 395 - Floor 1 1 day Thu 2/19/26 Thu 2/19/26

335 Building 425 - Floor 4 1 day Mon 2/23/26 Mon 2/23/26

336 Building 425 - Floor 3 1 day Fri 2/27/26 Fri 2/27/26

337 Building 425 - Floor 2 1 day Tue 3/3/26 Tue 3/3/26

338 Building 425 - Floor 1 1 day Sat 3/7/26 Sat 3/7/26

339 Building 455 - Floor 4 1 day Wed 3/11/26 Wed 3/11/26

340 Building 455 - Floor 3 1 day Sun 3/15/26 Sun 3/15/26

341 Building 455 - Floor 2 1 day Thu 3/19/26 Thu 3/19/26

342 Building 455 - Floor 1 1 day Mon 3/23/26 Mon 3/23/26

343 Construction Clean / Internal Punch 46 days Sun 2/8/26 Wed 3/25/26

344 Building 395 - Floor 4 2 days Sun 2/8/26 Mon 2/9/26

345 Building 395 - Floor 3 2 days Thu 2/12/26 Fri 2/13/26

346 Building 395 - Floor 2 2 days Mon 2/16/26 Tue 2/17/26

347 Building 395 - Floor 1 2 days Fri 2/20/26 Sat 2/21/26

348 Building 425 - Floor 4 2 days Tue 2/24/26 Wed 2/25/26

349 Building 425 - Floor 3 2 days Sat 2/28/26 Sun 3/1/26

350 Building 425 - Floor 2 2 days Wed 3/4/26 Thu 3/5/26

351 Building 425 - Floor 1 2 days Sun 3/8/26 Mon 3/9/26

352 Building 455 - Floor 4 2 days Thu 3/12/26 Fri 3/13/26

353 Building 455 - Floor 3 2 days Mon 3/16/26 Tue 3/17/26

354 Building 455 - Floor 2 2 days Fri 3/20/26 Sat 3/21/26

355 Building 455 - Floor 1 2 days Tue 3/24/26 Wed 3/25/26

356 Punch & Turnover 46 days Tue 2/10/26 Fri 3/27/26

357 Building 395 - Floor 4 2 days Tue 2/10/26 Wed 2/11/26

358 Building 395 - Floor 3 2 days Sat 2/14/26 Sun 2/15/26

359 Building 395 - Floor 2 2 days Wed 2/18/26 Thu 2/19/26

360 Building 395 - Floor 1 2 days Sun 2/22/26 Mon 2/23/26

361 Building 425 - Floor 4 2 days Thu 2/26/26 Fri 2/27/26

362 Building 425 - Floor 3 2 days Mon 3/2/26 Tue 3/3/26

363 Building 425 - Floor 2 2 days Fri 3/6/26 Sat 3/7/26

364 Building 425 - Floor 1 2 days Tue 3/10/26 Wed 3/11/26

365 Building 455 - Floor 4 2 days Sat 3/14/26 Sun 3/15/26

366 Building 455 - Floor 3 2 days Wed 3/18/26 Thu 3/19/26

367 Building 455 - Floor 2 2 days Sun 3/22/26 Mon 3/23/26

368 Building 455 - Floor 1 2 days Thu 3/26/26 Fri 3/27/26

2/25 Building 425 - Floor 3

3/1 Building 425 - Floor 2

3/5 Building 425 - Floor 1

3/9 Building 455 - Floor 4

3/13 Building 455 - Floor 3

3/17 Building 455 - Floor 2

3/21 Building 455 - Floor 1

2/7 Building 395 - Floor 4

2/11 Building 395 - Floor 3

2/15 Building 395 - Floor 2

2/19 Building 395 - Floor 1

2/23 Building 425 - Floor 4

2/27 Building 425 - Floor 3

3/3 Building 425 - Floor 2

3/7 Building 425 - Floor 1

3/11 Building 455 - Floor 4

3/15 Building 455 - Floor 3

3/19 Building 455 - Floor 2

3/23 Building 455 - Floor 1

2/8 Building 395 - Floor 4

2/12 Building 395 - Floor 3

2/16 Building 395 - Floor 2

2/20 Building 395 - Floor 1

2/24 Building 425 - Floor 4

2/28 Building 425 - Floor 3

3/4 Building 425 - Floor 2

3/8 Building 425 - Floor 1

3/12 Building 455 - Floor 4

3/16 Building 455 - Floor 3

3/20 Building 455 - Floor 2

3/24 Building 455 - Floor 1

2/10 Building 395 - Floor 4

2/14 Building 395 - Floor 3

2/18 Building 395 - Floor 2

2/22 Building 395 - Floor 1

2/26 Building 425 - Floor 4

3/2 Building 425 - Floor 3

3/6 Building 425 - Floor 2

3/10 Building 425 - Floor 1

3/14 Building 455 - Floor 4

3/18 Building 455 - Floor 3

3/22 Building 455 - Floor 2

3/26 Building 455 - Floor 1
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