

**SUBCONTRACT CHANGE ORDER**

RICHARDSON TURNER CONSTRUCTION Co., Inc.
10425 Cogdill Road, Suite 100
Knoxville, TN 37932

Project: 2025-05 Covenant Health Urgent Care Subcontract #: 2025-05022
902 Osprey Point Lane Subcontract Change Order #: 1
Knoxville, TN, 37922 Change Order Date: #: 10/17/2025

To (Subcontractor) Read Window Products, LLC
5900 Weisbrook Lane
Knoxville, TN 37909

AUTHORIZATION: In accordance with the terms of Article 2 of your Subcontract Agreement, you are hereby authorized and directed to make the following change in the work:

DESCRIPTION: Furnish roller shades for the project.

Subct Item	Contract Item	Phase	Description	Units	U/M	Unit Price	Amount
1	1	21781-	Window Blinds	0.000	LS	0.00000	660.00

Total 660.00

Not valid until signed by both the Subcontractor and Contractor. Signature of the Subcontractor indicates the Subcontractor's agreement herewith, including any adjustment in the Subcontract Sum or Time.

The original Subcontract Sum was	6,690.00
The net change by previously authorized Change Orders was	0.00
The Subcontract Sum prior to this Change Order	6,690.00
The Subcontract Sum will be Increase by this Change Order	660.00
The new Subcontract Sum will be	7,350.00

Authorized By RICHARDSON TURNER CONSTRUCTION Co., Inc.

By: Chris Hipshire

Name: Chris Hipshire

Title: Project Manager

Date: 10/17/2025

Accepted By Read Window Products, LLC

By: David Storm

Name: David Storm

Title: Business Development Manager/Senior Project Manager

Date: 10/17/2025